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Beulah Road

at Mason Woods Spot Safety Improvement:

The county was successful in obtaining
federal safety funds to improve the curve in
the vicinity of Mason Woods Subdivision. The
project is expected to be under construction
in Summer 2008. VDOT is managing this
project.

CHESTERFIELD COUNTY
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Beulah HES

Working toward Jan. '08 adv.
Actually, two HES projects combined, E/B & W/B.
Benefit cost ratio good, 3.38 E/B, 1.59 W/B.
Coordinate with $4 million Nov. ‘06 Bond project
for shoulder improvements from Salem to
Hopkins with construction in spring “07.
Major sight distance problems at the curve at
Mason Wood Subdivision due to very steep cut
“cliff”.
Can'’t touch the creek with safety money.

Possible nearby rezoning.
MEETING MINUTES, AUGUST 2, 2005
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Diagram courtesy of Chesterfield Co.
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Photo from VDOT GIS Integrator
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FROM: 37 25’ 08” N, 77 28’ 46” W
TO: 37 25’ 20” W, 77 28’ 29” W

FROM TERRAIN NAVIGATOR PRO,
DREWRY’S BLUFF QUAD
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4701 Bealal

4701 Beulzh Road

Baulah Road
" Curve east of Mason Yoods
2000200172002 Collision Hist

Besulah Road
Curve east of Mason Woods
2000/2004/2002 Collision History

HES Diagrams courtesy of Chesterfield Co.
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Diagram courtesy of Chesterfield Co.
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Diagram courtesy of Chesterfield Co.




FROM: 0.11 MI EAST OF RTE 4030, MASON WOODS DR.,
JUST EAST OF WATCH RUN CREEK
TO: RTE 4020, MASON CREST DR.

Photos are from VDOT GIS Integrator dated February 14, 2002 and face east or south.
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Photos are from VDOT GIS Integrator dated February 14, 2002 and face east or south.
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Photos are from VDOT GIS Integrator dated February 14, 2002 and face east or south.
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Photos are from VDOT GIS Integrator dated February 14, 2002 and face east or south.




PROJECT FUNDING
PREVIOUS

HAZARD ELIMINATION SAFETY $704,160

STATE SECONDARY FORMULA $78,240

TOTAL $782,400



